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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACQ)

- EXTENSION OF DISPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION
TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF
K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BASIN SOIL
REMEDIATION FROM JULY 31, 2007, TO AUGUST 31, 2007 .

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes,

Section N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent

Order Change Packages, M-034-06-02 and M-016-05-04, dispute at the JAMIT level from

July 31,2097, to August 31, 2007. The extenston is required-to allow for the agencies to

evaluate K Basin closure project planning. The U.S. Department of Energy, Richland . ‘
Operations Office (RL) initiated dispute in the RL to Office of Environmental Cleanup } 1 ]q0.
U.S. Environmental Frotection Agency letter, 07-KBC-0022, Initiation of Dispute Resolution for o0
Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Control Forms

M-034-06-02 for the K Basin Closure Project - K East Basin Structure Removal; and

M-016-06-04 for the River Corridor Closure Project — Initiate K East Basin Soil Remediation,

on December 20, 2006, and this agreement extends that dispute at the JAMIT level.
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